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WHS & HANMER SCHOOL BUILDING COMMITTEE 
REGULAR MEETING MINUTES  

Monday November 14, 2016 
  Present: 

Committee Member  Name Present Absent Excused 

 Christine Fortunato, Chairman x   

 J. Edward Brymer Jr., Vice Chairman x   

 Daniel Camilliere, Clerk x   

 Frank Dellaripa x   

 Peter Gardow x   

 David Drake   x 

 Charles Carey   x 

Liaison Present Steven Barry, Council Liaison   x 

     

Staff Present Jeff Bridges, Town Manager x   

 Mike Emmett, Supt. Schools x   

 Tom Moore, WHS Principal x   

 Fred Bushey, Dir of Maintenance x   

 Lori Schroll, Admin. Analyst -
Engineering 

x   

 Sally Katz, Staff Liaison x   

     

Guests Present Rusty Malik, Quisenberry Arcari   x 

 Gus Kotait, O&G  x   

 Mark Jeffko, O&G x   

 Lee Donaldson, O&G x   

 Michael Lane, Quisenberry Arcari x   

 John Morris, Board of Ed x   

 
Call to Order: Vice Chairman Brymer called the meeting to order the order at 6:40 p.m. in the lower level 
Meeting Room at the Board of Education in the Stillman Building. 
 

 1. Public Comments - none 

 Christine stated that she would like to move the New Business item (increase STL PO) and add a 
 second item to the Agenda (increase Virco PO).   

 Motion was made by Dan Camilliere to move the New Business item and add the second item to 
 the Agenda, seconded by Frank Dellaripa; Discussion - none 
 All present voted in favor 

 a. Motion was made Dan Camilliere to increase the Virco PO#20166895 not to exceed $5000.00, 
 seconded by Peter Gardow; Discussion - none  
 All present voted in favor 
  

 b. Motion was made by Peter Gardow to increase the Special Testing Lab PO not to exceed 
 $5000.00, seconded by Frank Dellaripa; Discussion - none 
 All present voted in favor.  
 
 2. Approval of Minutes:  

a. Minutes of the October 24, 2016 regular meeting  
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Motion was made by Dan Camilliere to accept the minutes, seconded by Frank Dellaripa;   
Discussion – Peter stated that one change needs to be made on page 2, section 2B contractor 

 requisitions, b. O&G, change “have had nothing done”  & “and there is 300 items on list” to “were previous 
 to October 1st with a total of 99 at the time”. 

All present voted in favor - Ed Brymer abstained 
 
2A. Expenditures: 
a. Fuss & O’Neill - Inv. #15027 - 10/25/16 - $119.00 
Motion was made by Frank Dellaripa to pay this invoice, seconded by Ed Brymer; Discussion - none  
All present voted in favor 
 
b. Fuss & O’Neill - Inv. #15028 - 10/25/16 - $431.25 
Motion was made by Frank Dellaripa to pay this invoice, seconded by Ed Brymer; Discussion - none  
All present voted in favor 
 
c. Chester Technical Services - Inv. #7278 - 10/6/16 - $42,041.00 
Motion was made by Ed Brymer to pay this invoice, seconded by Frank Dellaripa; Discussion - none 
All present voted in favor 
 
d. Special Testing Lab - Inv. #300637 - 10/31/16 - $1,549.36 
Motion was made by Frank Dellaripa to pay this invoice, seconded by Ed Brymer; Discussion - none  
All present voted in favor 
 
e. Valley Communications - Inv. #639792 - 10/25/16 - $100,356.32 
Motion was made by Ed Brymer to pay this invoice, seconded by Dan Camilliere;  
Discussion - Peter asked what this is for, Fred said the projectors in the classrooms in F wing.   
All present voted in favor 
 
f. Virco - Inv. #91702588 - 8/8/16 - $64,201.78 
Motion was made by Ed Brymer to pay this invoice, seconded by Peter Gardow;  
Discussion - Fred said that Virco bills by the truck load.  Christine asked if we have all the furniture now, 
Fred said they are missing a hand full of pieces, everything else is assembled and in place.  
All present voted in favor 
 
g. Virco - Inv. #91702589 - 8/8/16 - $111.93 
Motion was made by Ed Brymer to pay this invoice, seconded by Peter Gardow;  
Discussion - none  
All present voted in favor 
 
h. Virco - Inv. #91705088 - 8/15/16 - $4,567.11 
Motion was made by Ed Brymer to pay this invoice, seconded by Peter Gardow;  
Discussion - none  
All present voted in favor 
 
i. Virco - Inv. #91701436 - 8/4/16 - $72,790.83 
Motion was made by Ed Brymer to pay this invoice, seconded by Peter Gardow;  
Discussion - none 
All present voted in favor 
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j. Virco - Inv. #91702587 - 8/8/16 - $36,391.93 
Motion was made by Ed Brymer to pay this invoice, seconded by Peter Gardow;  
Discussion - none  
All present voted in favor 
 
k. Virco - Inv. #91706058 - 8/17/16 - $9,517.23 
Motion was made by Ed Brymer to pay this invoice, seconded by Peter Gardow;  
Discussion - none  
All present voted in favor 
 
l. Virco - Inv. #91722764 - 10/24/16 - $32,069.50 
Motion was made by Ed Brymer to pay this invoice, seconded by Peter Gardow;  
Discussion - none  
All present voted in favor 
 
m. Virco - Inv. #91723042 - 10/25/16 - $80,144.37 
Motion was made by Ed Brymer to pay this invoice, seconded by Peter Gardow;  
Discussion - none  
All present voted in favor 
 
n. Meyer - Inv. #6063 - 11/1/16 - $1,488.00  
Motion was made by Ed Brymer to pay this invoice, seconded by Frank Dellaripa; Discussion - Fred said 
that this was for moving costs.   
All present voted in favor 
 
2B. Contractor Requisitions -  
a. Todd Devin Food - Req. #00003 - 8/31/16 - $9,509.50 - TABLED 
Motion was made by Ed Brymer to take this invoice off the Table and to pay this requisition, seconded by 
Peter Gardow;  
Discussion - Lee stated that the Finance Department had an issue with this bill but it has been rectified.   
All present voted in favor 
 
2C. Proposed Change Orders 

 a. PCO #786 - Urban - Epoxy Flooring in Rms. 41 & 42 - 9/1/16 - $37,402.00 TABLED 
 Motion was made by Ed Brymer to continue to TABLE this PCO, seconded by Peter Gardow; 
 Discussion - none 
 All present voted in favor 
   
 b. PCO #845 CT Mason - Parge walls in Corr.528 - 11/11/16 - $2,472.00 
 Motion was made by Ed Brymer to accept this PCO, seconded by Peter Gardow; Discussion - none  
 All present voted in favor 
 
 c. PCO#846 - CT Mason - Infills for Ph. 5 HVAC B/C MJDaly ($1043) - 11/1/16 - $0 
 Motion was made by Ed Brymer to accept this PCO for $0 and B/C MJ Daly for $1043, seconded by Peter 
 Gardow; Discussion - none 
 All present voted in favor 
 
 d. PCO #847 - CT Mason - Set CMU Pier & parge in Corr.72 - 11/1/16 - $2,620.00 
 Motion was made by Ed Brymer to accept this PCO, seconded by Peter Gardow; Discussion - none  
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 All present voted in favor 
 
 e. PCO #848 - CT Mason - Infill Louvers on north side of F100 - 11/8/16 - $1,426.00) 
 Motion was made by Ed Brymer to accept this PCO, seconded by Peter Gardow; Discussion - none  
 All present voted in favor 

 
 f. PCO #849 - CT Mason - Parge walls in Area F 100 - 11/8/16 - $1,217.00 
 Motion was made by Ed Brymer to accept this PCO, seconded by Peter Gardow; Discussion - none  
 All present voted in favor 
 
 g. PCO #850 - CT Mason - Masonry work near door 127G - 11/8/16 - $1,323.00 
 Motion was made by Ed Brymer to accept this PCO, seconded by Peter Gardow; Discussion - none  
 All present voted in favor 
 
 h. PCO #851 - CT Mason - Create new win open in rm 29 - 11/8/16 - $1,323.00 
 Motion was made by Ed Brymer to accept this PCO, seconded by Peter Gardow; Discussion - none  
 All present voted in favor 
 
 i. PCO #852 - CT Mason - Parge walls in Area F Corr. 328 - 11/8/16 - $3,135.00 
 Motion was made by Ed Brymer to accept this PCO, seconded by Peter Gardow; Discussion - none  
 All present voted in favor r  
 
 j. PCO #853 - CT Mason - Demo & Set Brick from Roof Flash - 11/8/16 - $785.00 
 Motion was made by Ed Brymer to accept this PCO, seconded by Peter Gardow; Discussion - none  
 All present voted in favor 
 
 k. PCO #854 - CT Mason - Set CMU wall on F300 - 11/8/16 - $814.00  
 Motion was made by Ed Brymer to accept this PCO, seconded by Peter Gardow; Discussion - none  
 All present voted in favor 
 
 l. PCO #855 - CT Mason - Install pool ent. Knox box - 11/8/16 - $1,217.00 
 Motion was made by Ed Brymer to accept this PCO, seconded by Peter Gardow; Discussion - none  
 All present voted in favor 
 
 m. PCO #856 - CT Mason - Set CMU Pier at St.2-F300 - 11/8/16 - $1,283.00 
 Motion was made by Ed Brymer to accept this PCO, seconded by Peter Gardow; Discussion - none  
 All present voted in favor 
 
 n. PCO #857 - CT Mason - Patch Courtyard Chimney - 11/8/16 - $1,201.00 
 Motion was made by Ed Brymer to accept this PCO, seconded by Peter Gardow; Discussion - none  
 All present voted in favor 
 
 o. PCO #858 - CT Mason - Parge walls in pool area - 11/8/16 - $3,100.00 
 Motion was made by Ed Brymer to accept this PCO, seconded by Peter Gardow; Discussion - none  
 All present voted in favor 
  
 p. PCO #859 - CT Mason - Set CMU walls in Area F - 11/8/16 - $2,708.00 
 Motion was made by Ed Brymer to accept this PCO, seconded by Peter Gardow; Discussion - none  
 All present voted in favor 
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 q. PCO #860 - CT Mason - Set chase over Area F Exp. piping - 11/8/16 - $1,014.00 
 Motion was made by Ed Brymer to accept this PCO, seconded by Peter Gardow; Discussion - none  
 All present voted in favor 
 
 r. PCO #861 - CT Mason - Set CMU pier in Area F Bathroom - 11/8/16 - $1,333.00 
 Motion was made by Ed Brymer to accept this PCO, seconded by Peter Gardow; Discussion - none  
 All present voted in favor 
 
 s. PCO #862 - CT Mason - Set CMU pier on F300- Corr. 328 - 11/8/16 - $712.00 
 Motion was made by Ed Brymer to accept this PCO, seconded by Peter Gardow; Discussion - none  
 All present voted in favor 
 
 t. PCO #863 - CT Mason - Set CMU pier on F500 - 11/8/16 - $631.00 
 Motion was made by Ed Brymer to accept this PCO, seconded by Peter Gardow; Discussion - none  
 All present voted in favor 
 
 u. PCO #864 - CT Mason - Set shoring in area F bathrooms - 11/8/16 - $749.00 
 Motion was made by Ed Brymer to accept this PCO, seconded by Peter Gardow; Discussion - none  
 All present voted in favor 
 
 v. PCO #865 - CT Mason - Area G basement/300 level sill masonry - 11/8/16 - $1,987.00 
 Motion was made by Ed Brymer to accept this PCO, seconded by Peter Gardow; Discussion - none  
 All present voted in favor 
 
 w. PCO #866 - CT Mason - Beam in tunnel/cmu at door 35 - 11/9/16 - $949.00 
 Motion was made by Ed Brymer to accept this PCO, seconded by Peter Gardow; Discussion - none  
 All present voted in favor 
 
 x. PCO #867 - CT Mason - Unsafe CMU at Room 70B - 11/9/16 - $1,459.00 
 Motion was made by Ed Brymer to accept this PCO, seconded by Peter Gardow; Discussion - none  
 All present voted in favor  
  
 y. PCO #868 - Urban - Install vct after café abatement - 11/9/16 - $2,234.00 
 Motion was made by Ed Brymer to accept this PCO, seconded by Dan Camilliere; Discussion - none 
 All present voted in favor 
 
 z. PCO #869 - Urban - RFI 1125/Area D floor conditions - 11/9/16 - $4,544.00 
 Motion was made by Ed Brymer to accept this PCO, seconded by Dan Camilliere; Discussion - none 
 All present voted in favor 
 
 aa. PCO #870 - Urban - Prime& self-level can wash - 11/9/16 - $1,734.00 
 Motion was made by Ed Brymer to accept this PCO, seconded by Dan Camilliere; Discussion - none 
 All present voted in favor 
 
 bb. PCO #871 - Urban - Install vented base in Gym B - 11/9/16 - $1,321.00 
 Motion was made by Ed Brymer to accept this PCO, seconded by Dan Camilliere; Discussion - none 
 All present voted in favor 
 cc. PCO #872 - Urban - Epoxy base in greenhouse - 11/9/16 - $4,790.00 
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 Motion was made by Ed Brymer to accept this PCO, seconded by Dan Camilliere; Discussion - none 
 All present voted in favor 
 
 dd. PCO #873 - L&P Gate - Add post over dumpster area - 11/9/16 - $690.00 
 Motion was made by Ed Brymer to accept this PCO, seconded by Peter Gardow; Discussion - none  
 All present voted in favor 
 
 ee. PCO #874 - GDS - RFI 496 Band Room soffits - 11/9/16 - $5,298.00 
 Motion was made by Ed Brymer to accept this PCO, seconded by Peter Gardow; Discussion - Members 
 discussed whether to put cabinets up there instead, but Fred hadn’t heard back from the company.  It was 
 decided to have the soffits done.   
 All present voted in favor 
 
 ff. PCO #875 - G&R Valley - RFI 1127 - Fume hood vacuum - 11/9/16 - $3,897.00 
 Motion was made by Ed Brymer to accept this PCO, seconded by Dan Camilliere; Discussion - Frank 
 explained that the MDC has the authority to request external vacuum breakers, they enforce DEEP 
 regulations. 
 All present voted in favor 
 
 gg. PCO #876 - Spazzarini - SKL12.0 Student lot fence - 11/9/16 - $10,994.00 
 Motion was made by Ed Brymer to accept this PCO, seconded by Dan Camilliere; Discussion - none 
 All present voted in favor 
 
 hh. PCO #877 - Ferguson - Temp cabling for Art Rooms - 11/9/16 - $4,712.00 
 Motion was made by Ed Brymer to accept this PCO, seconded by Peter Gardow; Discussion - none  
 All present voted in favor 
 
 ii. PCO #879 - SMI - Credit items for deleted work - 11/10/16 - ($15,237.64) 
 Motion was made by Ed Brymer to accept this PCO, seconded by Peter Gardow; Discussion - none  
 All present voted in favor 
 
 jj. PCO #880 - SMI - SMI bond premium adjustment - 11/10/16 - $21,778.00 
 Motion was made by Ed Brymer to accept this PCO, seconded by Frank Dellaripa; Discussion - Mark 
 explained the bond increases with the amount of change orders. 
 All present voted in favor 
 

3. New Proposals  
a. Gas Pizza Oven Quotes 
Fred Bushey made the recommendation to go with the Kitchen Restock and the quote of $3,809.22, his 
men will install it themselves. 
 
Motion was made by Ed Brymer to accept this recommendation and to approve $3,809.22 to pay for the 
gas pizza oven, seconded by Peter Gardow; Discussion - none   
All present voted in favor 
 
b. Kiln Quotes 
Fred Bushey made the recommendation to go with Clay King and the quote of $2,162.88, and again his 
men will install it themselves.  
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Motion was made by Ed Brymer to accept this recommendation of Clay King and to approve $2,162.88         
to pay for it, seconded by Peter Gardow; Discussion - Fred said that the vent has already been done.  
All present voted in favor 
 

 4. Architect/CM  
a. O&G Report -  
Gus reported the following from O&G Monthly Report #32: 
Funds available: $66,500 construction contingency with an overall amount of $97,235, also they are still 
holding $300,000 in allowances. 
 
Jeff asked at what point are we removing allowances from contracts, Mark replied they will be starting with 
SMI, approximately $20,000 from them and he hopes to have it for the next meeting.  
 
Peter asked about the pending column, Gus replied that those are the items in front of you tonight.  
 
Christine asked Mark if he had completed the flow chart yet for the steps that have to happen for close out 
of the project; Mark said he is working on it.  
 
Christine stated for the record that Quisenberry & O&G will be with us till the end for no additional funds. 
 
Gus continued to say schedule wise they are 98%complete on all phases with major construction 
completed at this point.  Phase 5A is completed except for an outstanding issue in tech ed which will be 
taken care of.  
 
Jeff stated he received a note from a neighbor regarding the landscaping on the north side by Westway, 
Lee said he believes arborvitae are going in, he had talked to the contractor and he was supposed to get 
an answer on this by last Friday, but didn’t, he will contact again.  Mark said he will get back to Jeff 
tomorrow with an answer to give to the homeowner.  
 
b. Architects Report – Rusty was not at the meeting, but sent his representative Mike Lane who showed 
the committee pictures of what the baffles in the pool would look like.  He asked the committee to allocate 
an additional sum of money (up to $5,000) to purchase the approximate 90 baffles. Frank asked if there is 
any other way to anchor them to the ceiling without making a lot of holes, Mike said he will look into it.    
The committee requested that the design team create pictures of the baffles in navy blue and white and 
the same colors as the media center and cafe and send them to the committee.  
 
Motion was made by Ed Brymer to allocate up to $5000.00 for the baffles, seconded by Peter Gardow; 
Discussion - Ed asked if they are sure this will work, Mike said that they are most efficient.   
All present voted in favor 
 
Mike showed pictures of the new art gallery display, Christine commented that the pieces that are hanging 
there were done by local artist Rachel Morris, John Morris’s daughter.   
 
Mike showed the Committee different pictures of the Plaque that was voted on at the last meeting and 
went over the font, spelling and spacing.  The Committee agreed they want to keep this one consistent 
with the plaque that is already at the high school.  He went on to say that Rusty will print out a full size 
copy and bring it for the Committee to look at. 
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Mike also showed images of the roof screening; Christine asked if the painting of the units was complete, 
Lee said it was completed today.  Jeff stated he has asked Town Planner Peter Gillespie to have the P&Z 
Committee members go out and look at the painted units. He continued on to say the proposal for the roof 
will go before the P&Z Committee in January, to see if they want the screens added or if they will accept 
the units painted without screens.  Jeff said he will send out a letter to the neighbors asking they attend 
the hearing, Christine stated she would like the residents to send feedback back to him so he can relay it 
to the Committee.   
 
c. Safety & Security Update – no report 
 
5. Correspondence – none 
 

 6.  Committee Reports  
Site-work / Construction - Frank reported he has been going to the meetings, and the door stops have 
been the discussion.  Lee said 1/2 of the door stops have been put in already, the rest should be 
completed tonight; when completed then the manufacturer will come in to do the arms.  

    
Technology and Furniture - Fred reported that other than a few pieces that need to be replaced they are 
done with the furniture, also, the projectors will be installed next week.  
 
Peter asked if the tools for the shop have been brought back in, Gus said not, he will review the plan with 
Fred, look at the pieces and see what power is needed for the machines.  Fred said that there are  
13 pieces of equipment that need to go back in, but it looks like the power sources do not support the 
equipment. Christine asked if the equipment that is going in there was the items that are supposed to be 
put in there.  Mr. Moore said they weren't adding any equipment to this room, just using what was already 
in the room.   
 
Christine stated that the portable dust collection units that they were going to use will not be efficient for 
the machines; she asked if the original plan was to have the teacher demonstrate the equipment, or were 
the kids going to be hands on?  Jeff stated he would like to know what the original intent was and why it 
was designed as it was. Fred said if you look at the drawings, it looks like everything is on them. Jeff said 
we should go and look at the electrical plans.  
 
Energy/Commissioning - Peter reported that the list is looking much better, the list went from 99 down to 
7 not responded to.  
 
Finance - Christine reported that they met on Friday and the project is doing well financially.  The Town 
will be going out for the next bonding next week.  She stated that O&G has suggested we follow up with 
our State Reps to start legislation regarding the 6 month rule on change orders, they are asking Rocky Hill 
to do the same.   
 
Rooftop HVAC Screening - Reported above 
 

 Communications - Mr. Emmett reported they are looking at 2 dates in January (22 & 29) to do an Open 
 House/Dedication.  Mark said the plaque will not be ready by then, the Committee decided to do just the 
 open house on January 22nd with a snow date of January 29th and have the dedication later when the 
 plaque is completed.  
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Punch list - Lee reported the following: 
Phase 1 96% completed 
Phase 2 94% completed 
Phase 3 92% completed 
Phase 4 85% completed 
Phase 5 34% completed 
Elevator - up from 5% 
Phase V-2 Exterior/Area D punch list exc. Courtyard and area F - 10% completed 
 
Gus will meet Frank & Peter next Monday morning to walk around to inspect and see if anything else has 
been left off the list.  
 

  7. Old Business -  
 a. Punch List Item - Tree/Top Soil   

Jeff said he will be working on this with the Tree Warden. 
  
 Peter asked if anything will be completed during the Thanksgiving holiday weekend, Gus said no, but 
 things will be done during the Christmas Holiday.    
  
 8. New Business -  
 a. Increase Special Testing PO - see above  
 
 Mark Jeffco asked the Committee if the O&G payment that was being held be released, Jeff stated 
 he had already let the Finance Department know they could release it.  
 
 9. Upcoming Dates  

a. November 21, 2016 next Town Council Meeting  
b. November 28, 2016 next Building Committee Meeting 
c. December 12, 2016 next Town Council Meeting 
 

10. Adjourn - Motion was made by Frank Dellaripa, seconded by Dan Camilliere; Discussion - none  
All Present Voted in Favor 
 

 Meeting adjourned at 8:39 p.m. 
 
I hereby certify that the above is a true copy of the minutes approved by the High School & Hanmer Building 
Committee. 
 

_________________________________ 
    Dan Camilliere, Clerk   
 
 


